

CHAPTER 17: IMPLEMENTATION SCHEDULE

A schedule of activities necessary to implement the minimization and mitigation measures prescribed by this HCP is provided in Table 12. The County shall notify the USFWS in writing of any circumstances that are likely to prevent the County from meeting this schedule. Such notification shall be made at least 30 days in advance of the task due date. Revisions to this schedule may be necessary due to funding shortfalls and shall be made in consultation with the USFWS.

Table 12. Schedule for Implementing Walton County HCP Minimization and Mitigation Measures.		
Task	Description	Time Frame (Months from Issuance of ITP)
1	Meet With FWC and Sea Turtle Principal Permit Holders to Review Monitoring Program	3
2	Provide USFWS With Names of Staff to Serve on HCP Coordinating Committee	3
3	Develop and Disseminate Information Advising Coastal Residents of the Wildlife Lighting Ordinance	6
4	Provide USFWS With Written Guidelines for Daytime and Nighttime Beach Driving	6
5	Provide Public Educational Materials To Beachfront Property Owners/Managers About Lighting Program	6
6	Initiate Sea Turtle Monitoring Program in Accordance With HCP Guidelines	6
7	Convene First HCP Coordinating Committee Meeting	6
8	Develop Protocol for Conducting Nighttime Lighting Evaluations	12
9	Develop Public Awareness Brochure	12
10	Develop a Pamphlet or Other Medium Regarding the Effects of Beachfront Lighting on Wildlife	12
11	Conduct a Lighting Workshop	18
12	Initiate Nighttime Lighting Evaluations	Spring 2011
13	Conduct Initial Shorebird Survey	24-36
14	Post High Occurrence Shorebird Resting Sites Adjacent to Coastal Dune Lake Outfalls	24-36